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ACCESS WILL BE GAINED THROUGH GATE 10 FOR PHASE 2,

PHASE 2 HAS BEEN BROKEN INTO SMALLER SUB PHASES APPROXIMATELY 650° LONG.
NO MORE THAN 3 CONSECUTIVE SUB PHASES MAY BE CONSTRUCTED SIMULTANEOUSLY.

PRIOR TO THE START OF SUB PHASE ADJACENT TO RESIDENTIAL AREAS, 7 DAY NOTICE MUST BE
PROVIDED 7D THE AIRPORT.

PRIOR TO THE START OF CONSTRUCTION SUB PHASES ADJACENT TO RESIDENTIAL AREAS,
CONTRACTOR SHALL IDENTIFY AREAS THAT MAY NOT ALLOW THE PROPER CONSTRUCTION OF THE
FENCE: - ‘CONTRACTOR -SHALL - WORK- WITH “THE - AIRPORT THROUGH THE ENGINEER TO RESOLVE
ANY RESIDENT AREA CONSTRUCTION LOCATION CONFLICTS.

INCLUDED iN SUB PHASE 2F WILL BE THE RELOCATION OF GATE 10 AND ASSOCIATED
REALIGNMENT OF THE FENCE., NO TEMPORARY FENCE WILL BE NEEDED IN THIS AREA PROVIDED
THAT THE PERIMETER REMAINS SECURE,
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